

# Headquarters FORSCOM

Base Realignment and Closure (BRAC) Relocation to Fort Bragg  
Ronna Rowe Garrett, Officer in Charge, FORSCOM Forward



## BRAC RTC

24 March 2011


The overall classification of this briefing is For Official Use Only

**Team Transition 2011**



**One Team, One Future**





# BRAC Relocation Mission Statement and Commanding General's Intent

UNCLASSIFIED


## **BRAC Relocation Mission:**

**Headquarters, FORSCOM and Headquarters, USARC relocate from Fort McPherson, Georgia to Fort Bragg, North Carolina not later than 15 September 2011 while conducting continuous mission operations.**

## **Intent:**

- **Maintain operational continuity throughout the relocation, FY09-11.**
- **Retain and recruit a capable, high-performing, results-oriented, and diverse workforce.**
- **Ensure well-being – take care of people during the relocation.**






# When we started.....

- **Design and build a new HQ facility**
- **Plan relocation for FORSCOM and USARC Headquarters**






## Today.....

- **FORSCOM and USARC Advanced Echelon with 500+ staff members is established at Fort Bragg, headquartered in the Old Bowley School**
- **Main body of employees began moving this month**
- **Finishing construction of the new permanent headquarters facility (six buildings with a total of 700,000 square feet)**
- **Beginning to occupy temporary facilities for swing space:**
  - **Warehouses**
  - **Firestone Building**
- **Proceeding with relocation of the remaining 2,400 staff members**






# Concept of Operations

- **FORSCOM and USARC relocate about 2,900 positions**
- **Advanced echelon builds between October 2010 and February 2011 and is located in the Old Bowley School and at the Disaster Recovery Center at Camp Mackall**
- **Main body moves in six monthly serials from March through August 2011**
- **Temporary facilities (Warehouses and Firestone Building) are configured with 913 admin workspaces to accommodate the first three main body serials**
- **The final three main body serials with the balance of personnel move directly into the new permanent headquarters building**






# Facilities – Main Headquarters

## Artist Rendering

### Front Entrances






# Construction Photo

## View Corresponding to Artist Rendering






# Facilities – Main Headquarters

## Artist Rendering

### View Across Courtyard






# Construction Photo


## View Across Courtyard Corresponding to Artist Rendering






# Aerial View of Headquarters





# Facilities – Firestone Building





# Facilities – Old Bowley School

